

Agenda

Subject Railroad Quiet Zone Improvements – Center and South Street Pre-Bid Meeting
Date 11/2/2022
Time 11:00 AM
Location Virtual

1. Introductions

-) City of Kyle – Owner
-) LJA Engineering – Engineer
-) TBD - Inspector

2. Project Funding

-) City of Kyle

3. Project Overview

-) Project Description
-) Roadway Improvements
 - i. Median Requirements
 - ii. Median sizing
 - iii. Construction framework on existing lanes
-) Traffic Control (Proposed Sequence of Construction)
-) UPRR requirements
 - i. Flagman
 - ii. Contractor Right of Entry
 - iii. Center line track work
 - iv. Construction plans sheet 57 thru 60 for construction within UPRR ROW.

4. Standards and Spec

-) TxDOT 2014
-) Standard Workweek days (54 days)
-) Time Charges Start – February 6 2023

5. Additional Key Elements

-) Bidders must be prequalified through TxDOT.
-)

6. Bid Details

-) Bid
 - i. Obtain clarification prior to submittal of bid – no later than 5:00 p.m. November 4, 2022.
 - ii. Answers to question pertaining to bid and addendum posted on www.civcastusa.com no later than 5:00 p.m. November 8, 2022
 - iii. Bid Date changed to 11:00 AM 11/15/2022
 - iv. Sealed bids will be addressed to City of Kyle (Center and South Street Raised Median Project) until 11:00 AM November 15, 2022

1. Project Manual (Railroad Quiet Zone Improvements – Center Street and South Street project).

- v. Sealed bids will be publicly opened and read aloud on 2:00 PM November 15, 2022 at City of Kyle Public Works Department, 520 E. RR 150, Kyle TX.

7. Key Dates

-) Railroad Letter of Approval – January 2, 2023.
-) Anticipated Notice to Proceed – January 30 2023.
-) Mobilization – January 30, 2023.
-) Begin Construction - February 6, 2023.

8. Questions