



Grace Nino &lt;gracenino@cityofkyle.com&gt;

---

## Fwd: MH Rehab Project Update

---

**Lanny Lambert** <l.lambert@cityofkyle.com>

Fri, Oct 18, 2013 at 11:07 AM

To: GRACE NINO &lt;gracenino@cityofkyle.com&gt;, JAMES EARP &lt;jrearp@cityofkyle.com&gt;, Jerry Hendrix &lt;jhendrix@cityofkyle.com&gt;, Perwez Moheet &lt;pmoheet@cityofkyle.com&gt;

grace, in the Friday letter, thanks, lan

----- Forwarded message -----

From: **Harper Wilder** <hwilder@cityofkyle.com>

Date: Fri, Oct 18, 2013 at 10:07 AM

Subject: Fwd: MH Rehab Project Update

To: Lea Ream <LReam@dtrglaw.com>

Cc: Cody Faulk <cfaulk@dtrglaw.com>, Frank Garza - Kyle City Atty <FGarza@dtrglaw.com>, Lanny Lambert <llambert@cityofkyle.com>, James Earp <jrearp@cityofkyle.com>, Perwez Moheet <pmoheet@cityofkyle.com>

Please see the below on the 2013 Manhole Rehabilitation Project Update currently underway. This project was funded to restore the structural stability of certain pre-selected manholes and to reduce sources of Inflow and Infiltration (I&I). This same project was funded and attempted back in 2012 (2012 Manhole Rehabilitation Project) but contractor issues forced us to rebid the entire project. Please let me know if you have any questions.

----- Forwarded message -----

From: **Warren Christian** <wchristian@cityofkyle.com>

Date: Fri, Oct 18, 2013 at 8:34 AM

Subject: MH Rehab Project Update

To: Harper Wilder <hwilder@cityofkyle.com>

Harper,

Here is a brief update on work that has been completed on the Manhole Rehab Project.

- 36 of the 39 total manholes have been pressure washed and pre-cleaned.
- 4 of the manholes have been prepped with cement coating and are ready for polymer.
- no manholes have been coated with polymer as of yet.

Multiple times the rain/saturated ground has prevented crews from being able to get back into the remote areas where most of the manholes are located, slowing the project a bit. As long as no substantial rain falls over the weekend, crews hope to begin applying concrete and polymer on Monday Morning.

--  
**Warren Christian**  
**Superintendent**  
**City of Kyle Public Works**  
**Office # (512) 262-3024 ex.4004**  
**Fax # (512) 262-3403**  
**wchristian@cityofkyle.com**

--  
***Harper Wilder***

**Public Works Director**

City of Kyle Public Works  
520 E. RR150  
Kyle, Tx. 78640

**Off.# 512-262-3024 / ext. 4002**  
**E-mail: [hwilder@cityofkyle.com](mailto:hwilder@cityofkyle.com)**

Please consider the environment before printing this e-mail

CONFIDENTIALITY NOTICE: This email and attached documents may contain confidential information. All information is intended only for the use of the named recipient. If you are not the named recipient, you are not authorized to read, disclose, copy, distribute or take any action in reliance on the information and any action other than immediate delivery to the named recipient is strictly prohibited. If you have received this email in error do not read the information and please immediately notify sender by telephone to arrange for a return of the original documents. If you are the named recipient you are not authorized to reveal any of this information to any other unauthorized person. If you did not receive all pages listed or if pages are not legible, please immediately notify sender by phone.